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ESTIMATE RUN 03/15/2004

ESTIMATE SUMMARY 16:06:55

CONTID: C12834         ESTIMATE NO: 0014 PROG 2002

PCN: 12834-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Weston-East PERCENT TIME:

PROJECT NO: STA 012A-034                  

Weston-East

NAME OF ROAD: 12

PROJECT COUNTIES: LAS ANIMAS

CONTRACTOR:

R.E. MONKS CONSTRUCTION COMPANY LLC PAY PERIOD ENDING 03/15/2004 DATE TIME STARTED 07/29/2002

8355 VOLLMER ROAD DATE LET 06/13/2002 DATE WORK BEGAN

 DATE AWARDED 07/05/2002 DATE TIME STOPPED 11/10/2003

 DATE CONTRACT EXECUTED 07/22/2002 DATE ACCEPTED 11/10/2003

COLORADO SPRINGS CO80908     719-495-3621 DATE NOTICE TO PROCEED 07/29/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,674,779.04 PARTICIPATING $ $ 134,480.65

AWARD PROJECT AMT: 3,714,553.86 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,590.49

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.80

WORK DAYS

WORK DAYS

99.68%

15,095.44

134,480.65

134,480.65

132,890.16

$

$

$

$

4,659,683.60

0.00

4,659,683.60

0.00

4,659,683.60

-23,959.56

0.00

4,635,724.04

0.00

AMOUNT DUE 4,635,724.04 132,890.16

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 132,890.16

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

239.5 TIME ALLOW: 250

ORIG TIME ALLOW: 250
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PCN: 12834-BID    ESTIMATE RUN 03/15/2004

PROJECT: STA 012A-034                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:06:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF TREE 15.000

0.000

202-00010  
 

15.000

EACH

700.00000 10,500.0015.000

0.00

0010 REMOVAL OF PIPE 24.000

0.000

202-00033  
 

24.000

EACH

700.00000 16,800.0024.000

0.00

0015 REMOVAL OF DELINEATOR 138.000

0.000

202-00090  
 

138.000

EACH

4.00000 552.00138.000

0.00

0020 REMOVAL OF WALL 232.000

0.000

202-00155  
 

232.000

LF  

14.00000 3,248.00232.000

0.00

0025 REMOVAL OF ASPHALT MAT 19,014.400

0.000

202-00220  
 

19,014.400

SY  

1.25000 23,768.0019,014.400

0.00

0030 REMOVAL OF GROUND SIGN 14.000

0.000

202-00810  
 

14.000

EACH

55.00000 770.0014.000

0.00

0035 *REMOVAL OF FENCE 17,848.000

0.000

202-01000  
 

17,848.000

LF  

0.50000 8,924.0017,848.000

0.00

0040 UNCLASSIFIED EXCAVATION 17,578.000

0.000

203-00000  
 

17,578.000

CY  

4.50000 79,101.0017,578.000

0.00

0045 UNCLASSIFIED EXCAVATION (DITCH) 230.000

0.000

203-00000  
 

230.000

CY  

4.50000 1,035.00230.000

0.00

0050 *ROCK EXCAVATION 252,920.000

0.000

203-00400  
 

252,920.000

CY  

4.50000 1,138,140.00252,920.000

0.00

0055 BLADING 23.523

0.000

203-01500  
 

23.523

HOUR

100.00000 2,352.3023.523

0.00
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PCN: 12834-BID    ESTIMATE RUN 03/15/2004

PROJECT: STA 012A-034                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:06:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 BACKHOE 17.350

0.000

203-01510  
 

17.350

HOUR

140.00000 2,429.0017.350

0.00

0065 CRANE (RUBBER TIRED) 0.000

0.000

203-01610  
 

0.000

HOUR

150.00000 0.000.000

0.00

0070 *ROCK SCALER 15.250

0.000

203-02300  
 

15.250

HOUR

110.00000 1,677.5015.250

0.00

0075 STRUCTURE EXCAVATION 232.300

0.000

206-00000  
 

232.300

CY  

4.00000 929.20232.300

0.00

0080 TOPSOIL 8,491.800

0.000

207-00205  
 

8,491.800

CY  

5.30000 45,006.548,491.800

0.00

0085 *EROSION BALES (WEED FREE) 102.000

0.000

208-00011  
 

102.000

EACH

13.50000 1,377.00102.000

0.00

0090 CONCRETE WASHOUT STRUCTURE 1.000

0.000

208-00045  
 

1.000

EACH

1,300.00000 1,300.001.000

0.00

0095 SEDIMENT REMOVAL AND DISPOSAL 0.000

0.000

208-00100  
 

0.000

L S 

3,800.00000 0.000.000

0.00

0100 EROSION CONTROL SUPERVISOR 0.000

0.000

208-00205  
 

0.000

HOUR

67.00000 0.000.000

0.00

0105 RESET MAILBOX STRUCTURE (TYPE 1) 17.000

0.000

210-00011  
 

17.000

EACH

175.00000 2,975.0017.000

0.00

0105 MATERIAL ALLOWANCE HARDWARE 0.000

0.000EACH

58.01200 0.000.000

0.00
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PCN: 12834-BID    ESTIMATE RUN 03/15/2004

PROJECT: STA 012A-034                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:06:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *RESET GROUND SIGN 10.000

0.000

210-00810  
 

10.000

EACH

170.00000 1,700.0010.000

0.00

0115 RESET FLASHING BEACON 2.000

0.000

210-00825  
 

2.000

EACH

1,500.00000 3,000.002.000

0.00

0120 *TRIAL PULL TEST 2.000

0.000

211-01160  
 

2.000

EACH

1,850.00000 3,700.002.000

0.00

0125 *ROCK ANCHOR 2,870.000

0.000

211-01200  
 

2,870.000

LF  

19.00000 54,530.002,870.000

0.00

0125 MATERIAL ALLOWANCE ROCK ANCHOR 0.000

0.000LF  

3.83000 0.000.000

0.00

0130 *SEEDING (NATIVE) 13.600

0.000

212-00006  
 

13.600

ACRE

340.00000 4,624.0013.600

0.00

0135 *MULCHING (WEED FREE HAY) 13.600

0.000

213-00002  
 

13.600

ACRE

340.00000 4,624.0013.600

0.00

0140 *MULCH TACKIFIER 2,040.000

0.000

213-00061  
 

2,040.000

LB  

2.00000 4,080.002,040.000

0.00

0145 *SOIL RETENTION BLANKET (STRAW/COCONUT) 4,162.000

0.000

216-00041  
 

4,162.000

SY  

1.65000 6,867.304,162.000

0.00

0150 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 
(PATCHING)

629.500

0.000

403-00720  
 

629.500

TON 

56.00000 35,252.00629.500

0.00

0155 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 5 8-28) 23,400.850

0.000

403-33721  
 

23,400.850

TON 

40.50000 947,734.4323,400.850

0.00
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PCN: 12834-BID    ESTIMATE RUN

PROJECT: STA 012A-034                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0155 MATERIAL ALLOWANCE H.B.P AGGREGATE (STOCKPILE 
MATERIAL)

0.000

0.000TON 

7.00000 0.000.000

0.00

0160 *EMULSIFIED ASPHALT (SLOW-SETTING) 7,169.000

0.000

411-10255  
 

7,169.000

GAL 

1.70000 12,187.307,169.000

0.00

0165 GEOTEXTILE (SEPARATOR) (CLASS A) 60.000

0.000

420-00130  
 

60.000

SY  

7.00000 420.0060.000

0.00

0170 RIPRAP (18 INCH) 87.000

0.000

506-00218  
 

87.000

CY  

45.00000 3,915.0087.000

0.00

0175 *CONCRETE SLOPE AND DITCH PAVING 12.000

0.000

507-00000  
 

12.000

CY  

294.00000 3,528.0012.000

0.00

0180 *CONCRETE CLASS B 68.500

0.000

601-01000  
 

68.500

CY  

383.00000 26,235.5068.500

0.00

0185 *SHOTCRETE CLASS I 80.000

0.000

601-10055  
 

80.000

CY  

445.00000 35,600.0080.000

0.00

0190 *MASONRY WALL 306.000

0.000

601-40010  
 

306.000

SF  

21.00000 6,426.00306.000

0.00

0195 *REINFORCING STEEL 6,858.000

0.000

602-00000  
 

6,858.000

LB  

0.62000 4,251.966,858.000

0.00

0195 MATERIAL ALLOWANCE REINFORCING STEEL - BLACK 0.000

0.000LB  

0.22100 0.000.000

0.00

0200 24 INCH REINFORCED CONCRETE PIPE 464.000

0.000

603-01240  
 

464.000

LF  

51.00000 23,664.00464.000

0.00
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PCN: 12834-BID    ESTIMATE RUN

PROJECT: STA 012A-034                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0200 MATERIAL ALLOWANCE 24" RCP 0.000

0.000LF  

16.33000 0.000.000

0.00

0200 MATERIAL ALLOWANCE 24" RCP 0.000

0.000LF  

16.33000 0.000.000

0.00

0205 30 INCH REINFORCED CONCRETE PIPE 336.000

0.000

603-01300  
 

336.000

LF  

55.00000 18,480.00336.000

0.00

0205 MATERIAL ALLOWANCE 30" RCP 0.000

0.000LF  

22.39000 0.000.000

0.00

0205 MATERIAL ALLOWANCE 30" RCP 0.000

0.000LF  

22.39000 0.000.000

0.00

0205 MATERIAL ALLOWANCE 30" RCP 0.000

0.000LF  

22.39000 0.000.000

0.00

0210 36 INCH REINFORCED CONCRETE PIPE 288.000

0.000

603-01360  
 

288.000

LF  

75.00000 21,600.00288.000

0.00

0210 MATERIAL ALLOWANCE 36" RCP 0.000

0.000LF  

32.38000 0.000.000

0.00

0210 MATERIAL ALLOWANCE 36" RCP 0.000

0.000LF  

32.38000 0.000.000

0.00

0215 48 INCH REINFORCED CONCRETE PIPE 88.000

0.000

603-01480  
 

88.000

LF  

110.00000 9,680.0088.000

0.00

0215 MATERIAL ALLOWANCE 48" RCP (STOCKPILE) 0.000

0.000LF  

54.75000 0.000.000

0.00
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PCN: 12834-BID    ESTIMATE RUN 03/15/2004

PROJECT: STA 012A-034                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:06:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 60 INCH REINFORCED CONCRETE PIPE 176.000

0.000

603-01600  
 

176.000

LF  

120.00000 21,120.00176.000

0.00

0220 MATERIAL ALLOWANCE 60" RCP 0.000

0.000LF  

97.28000 0.000.000

0.00

0225 24 INCH REINFORCED CONCRETE END SECTION 5.000

0.000

603-05024  
 

5.000

EACH

780.00000 3,900.005.000

0.00

0225 MATERIAL ALLOWANCE 24" RCP END SECTION 0.000

0.000EACH

390.00000 0.000.000

0.00

0225 MATERIAL ALLOWANCE 24" RCP END SECTION 0.000

0.000EACH

390.00000 0.000.000

0.00

0230 30 INCH REINFORCED CONCRETE END SECTION 6.000

0.000

603-05030  
 

6.000

EACH

870.00000 5,220.006.000

0.00

0230 MATERIAL ALLOWANCE 30" RCP END SECTION 0.000

0.000EACH

475.00000 0.000.000

0.00

0230 MATERIAL ALLOWANCE 30" RCP END SECTION 0.000

0.000EACH

475.00000 0.000.000

0.00

0235 36 INCH REINFORCED CONCRETE END SECTION 3.000

0.000

603-05036  
 

3.000

EACH

1,225.00000 3,675.003.000

0.00

0235 MATERIAL ALLOWANCE 36" RCP END SECTION 0.000

0.000EACH

500.00000 0.000.000

0.00

0240 48 INCH REINFORCED CONCRETE END SECTION 1.000

0.000

603-05048  
 

1.000

EACH

2,070.00000 2,070.001.000

0.00
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PCN: 12834-BID    ESTIMATE RUN 03/15/2004

PROJECT: STA 012A-034                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:06:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 *INLET TYPE D (10 FOOT) 1.000

0.000

604-00510  
 

1.000

EACH

3,300.00000 3,300.001.000

0.00

0250 6 INCH PERFORATED PIPE UNDERDRAIN 1,477.000

0.000

605-00060  
 

1,477.000

LF  

13.00000 19,201.001,477.000

0.00

0255 *GEOCOMPOSITE UNDERDRAIN 6,750.000

9,356.000

605-83500  
 

16,106.000

LF  

2.70000 43,486.2016,106.000

25,261.20

0260 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,712.500

0.000

606-00301  
 

3,712.500

LF  

11.00000 40,837.503,712.500

0.00

0265 *TRANSITION TYPE 3J 2.000

0.000

606-01385  
 

2.000

EACH

1,035.00000 2,070.002.000

0.00

0270 *END ANCHORAGE TYPE 3K 2.000

0.000

606-01390  
 

2.000

EACH

720.00000 1,440.002.000

0.00

0275 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 18.000

0.000

606-02001  
 

18.000

EACH

1,200.00000 21,600.0018.000

0.00

0280 *END POST 84.000

4.000

607-00005  
 

88.000

EACH

96.00000 8,448.0088.000

384.00

0285 *CORNER AND LINE BRACE POST 79.000

0.000

607-00010  
 

79.000

EACH

110.00000 8,690.0079.000

0.00

0290 *FENCE BARBED WIRE WITH METAL POSTS 16,708.000

0.000

607-01000  
 

16,708.000

LF  

1.17000 19,548.3616,708.000

0.00

0295 *FENCE COMBINATION WIRE WITH METAL POSTS 3,550.000

0.000

607-11200  
 

3,550.000

LF  

1.55000 5,502.503,550.000

0.00
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PCN: 12834-BID    ESTIMATE RUN 03/15/2004

PROJECT: STA 012A-034                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:06:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 *FENCE (TEMPORARY) 1,100.000

0.000

607-11580  
 

1,100.000

LF  

1.30000 1,430.001,100.000

0.00

0305 *FENCE CHAIN LINK (42 INCH) 0.000

0.000

607-53142  
 

0.000

LF  

20.00000 0.000.000

0.00

0310 *WIRE MESH 5,400.000

0.000

607-55100  
 

5,400.000

SF  

1.42000 7,668.005,400.000

0.00

0315 *16 FOOT GATE 16.000

0.000

607-60116  
 

16.000

EACH

325.00000 5,200.0016.000

0.00

0320 16 FOOT CATTLE GUARD 6.000

0.000

611-00016  
 

6.000

EACH

7,000.00000 42,000.006.000

0.00

0320 MATERIAL ALLOWANCE CATTLE GUARD 0.000

0.000EACH

4,709.00000 0.000.000

0.00

0325 *DELINEATOR (TYPE I) 169.000

0.000

612-00001  
 

169.000

EACH

21.00000 3,549.00169.000

0.00

0330 *DELINEATOR (TYPE II) 20.000

0.000

612-00002  
 

20.000

EACH

23.00000 460.0020.000

0.00

0335 *DELINEATOR (TYPE III) 60.000

0.000

612-00003  
 

60.000

EACH

24.00000 1,440.0060.000

0.00

0340 *SIGN PANEL (CLASS I) 36.760

0.000

614-00011  
 

36.760

SF  

20.00000 735.2036.760

0.00

0345 *SIGN PANEL (CLASS II) 73.500

0.000

614-00012  
 

73.500

SF  

23.00000 1,690.5073.500

0.00
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PCN: 12834-BID    ESTIMATE RUN 03/15/2004

PROJECT: STA 012A-034                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:06:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 *STEEL SIGN POST (U-2) 14.000

0.000

614-00200  
 

14.000

LF  

15.00000 210.0014.000

0.00

0355 *STEEL SIGN POST (2 INCH ROUND) 73.000

0.000

614-01502  
 

73.000

LF  

20.00000 1,460.0073.000

0.00

0360 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 69.500

0.000

614-01552  
 

69.500

LF  

38.00000 2,641.0069.500

0.00

0365 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

33,000.00000 33,000.001.000

0.00

0370 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

252,000.00000 252,000.001.000

0.00

0375 *EPOXY PAVEMENT MARKING 377.000

0.000

627-00005  
 

377.000

GAL 

77.00000 29,029.00377.000

0.00

0380 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 93.000

0.000

627-02000  
 

93.000

SF  

15.00000 1,395.0093.000

0.00

0385 *TRAFFIC CONTROL INSPECTION 140.000

0.000

630-00007  
 

145.000

DAY 

135.00000 18,900.00140.000

0.00

0390 *TRAFFIC CONTROL MANAGEMENT 223.000

0.000

630-00012  
 

225.000

DAY 

405.00000 90,315.00223.000

0.00

0395 *FLASHING BEACON (SOLAR) 3.600

0.400

630-80002  
 

4.000

EACH

1,525.00000 6,100.004.000

610.00

0400 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 35.100

3.900

630-80341  
 

39.000

EACH

67.00000 2,613.0039.000

261.30
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PCN: 12834-BID    ESTIMATE RUN 03/15/2004

PROJECT: STA 012A-034                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:06:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 8.100

0.900

630-80342  
 

9.000

EACH

152.00000 1,368.009.000

136.80

0410 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.600

0.400

630-80343  
 

4.000

EACH

225.00000 900.004.000

90.00

0415 *DRUM CHANNELIZING DEVICE 144.000

16.000

630-80360  
 

160.000

EACH

80.00000 12,800.00160.000

1,280.00

0420 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 18.900

2.100

630-80364  
 

21.000

EACH

91.00000 1,911.0021.000

191.10

0425 *TRAFFIC CONE 90.000

10.000

630-80380  
 

100.000

EACH

16.00000 1,600.00100.000

160.00

0430 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

11,602.000

F A 

1.00000 0.000.000

0.00

0435 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0440 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) -9,981.310

0.000

700-70012  
 

-9,981.310

F A 

1.00000 -9,981.31-9,981.310

0.00

0445 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0450 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0455 F/A QUALITY INCENTIVE PAYMENT 24,589.830

0.000

700-70025  
 

24,589.830

F A 

1.00000 24,589.8324,589.830

0.00
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PCN: 12834-BID    ESTIMATE RUN 03/15/2004

PROJECT: STA 012A-034                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:06:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0465 *F/A RELOCATE PROPANE TANKS 6,594.510

0.000

700-70100  
 

6,594.510

F A 

1.00000 6,594.516,594.510

0.00

0470 *F/A RELOCATE WATERLINE 32,460.230

73.970

700-70100  
 

32,534.200

F A 

1.00000 32,534.2032,534.200

73.97

0475 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0585 FLASH BEACON (SOLAR) SOLAR FLASHING BECON FOR S CHOOL 
CROSSING (MCR LINE ITEM #1)

1.800

0.200

630-80002  
 

2.000

EACH

812.50000 1,625.002.000

162.50

0590 ADDED ITEM (FOOT)/ ROCK ANCHOR (SPECIAL) (5-FOOT) 7,545.000

0.000

900-00012  
 

7,545.000

LF  

20.75000 156,558.757,545.000

0.00

0595 CONC CL D (WALL) (SPEC) COCRETE CLASS D (WALL) 
(SPECIAL)  CHANGE ORDER #4

165.300

0.000

601-03055  
 

165.380

CY  

355.50000 58,764.15165.300

0.00

0600 EMB MATL (CIP) R-60  MATERIAL   (CHANGE ORDER #  5) 35,064.700

0.000

203-00061  
 

35,064.700

TON 

6.80000 238,439.9635,064.700

0.00

0620 REM ASPHALT MAT (PLANING) CHANGE ORDER #6 1.000

-1.000

202-00247  
 

1.000

L S 

1,980.00000 0.000.000

-1,980.00

0635 ADDED ITEM (FOOT)/ F/A WORK 17,988.426

0.000

900-00012  
 

17,988.426

LF  

1.00000 17,988.4317,988.426

0.00

0640 ADDED ITEM (DOLLAR)/ 1.000

0.000

900-00006  
 

1.000

DOL 

517.00000 517.001.000

0.00



CONTID: C12834         COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 12834-BID    ESTIMATE RUN 03/15/2004

PROJECT: STA 012A-034                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:06:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0645 ADDED ITEM (FOOT)/ 340.000

0.000

900-00012  
 

340.000

LF  

23.93125 8,136.63340.000

0.00

0660 SHOTCRETE CLASS I FIBERCRETE 902.000

169.000

641-10055  
 

1,071.000

CY  

469.27000 502,588.171,071.000

79,306.63

0665 MODIFY INLET (RAISE INLET) 1.000

0.000

210-04020  
 

1.000

EACH

682.26000 682.261.000

0.00

0670 IRRIG DIVERSION STR 3.000

0.000

615-65005  
 

3.000

L S 

2,610.42330 7,831.273.000

0.00

0675 IRRIG DIVERSION STR (SPECIAL) 1.000

0.000

615-65005  
 

1.000

L S 

2,118.75000 2,118.751.000

0.00

0680 ADDED ITEM (LUMP SUM)/ 12" CSP AND DRAINAGE WORK 1.000

0.000

900-00014  
 

1.000

L S 

2,698.51000 2,698.511.000

0.00

0685 ADDED ITEM (LUMP SUM)/ 24" CORRUGATED STEEL PIPES 1.000

0.000

900-00014  
 

1.000

L S 

4,921.47000 4,921.471.000

0.00

0690 ADDED ITEM (LUMP SUM)/ PIPE/DITCH MODIFICATIONS/BER M 
REMOVAL

1.000

0.000

900-00014  
 

1.000

L S 

4,422.77000 4,422.771.000

0.00

0695 ADDED ITEM (LUMP SUM)/ 1.000

0.000

900-00014  
 

1.000

L S 

2,030.58000 2,030.581.000

0.00

0700 REM PAVEMENT MARKING LANE CHANGES 610.000

0.000

202-00250  
 

610.000

SF  

0.95000 579.50610.000

0.00

0705 END ANCHOR (NONFLARED) 2.000

0.000

606-02003  
 

2.000

EACH

1,815.00000 3,630.002.000

0.00
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PCN: 12834-BID    ESTIMATE RUN 03/15/2004

PROJECT: STA 012A-034                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:06:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0715 ADDED ITEM (EACH)/ HAND DIG HOLES 18.000

0.000

900-00007  
 

18.000

EACH

95.50000 1,719.0018.000

0.00

0720 ADDED ITEM (LUMP SUM)/ REPAIR WASHOUT AREAS 1.000

0.000

900-00014  
 

1.000

L S 

1,533.16000 1,533.161.000

0.00

0725 SOD -  LEPLATTE'S 1,400.000

0.000

212-00050  
 

1,400.000

SF  

2.98653 4,181.141,400.000

0.00

0735 RES MAILBOX STR (TY 3) 4.000

0.000

210-00013  
 

4.000

EACH

410.00000 1,640.004.000

0.00

0740 16 FT CATTLE GD 2.000

0.000

611-00016  
 

2.000

EACH

6,210.00000 12,420.002.000

0.00

0745 ADDED ITEM (LUMP SUM)/ 1.000

0.000

900-00014  
 

1.000

L S 

2,711.48000 2,711.481.000

0.00

0750 ADDED ITEM (LUMP SUM)/ 473.130

0.000

900-00014  
 

473.130

L S 

1.00000 473.13473.130

0.00

0755 PREFORM PLASTIC PVMT MKG (TY B) SCHOOL/ONLY 0.000

201.000

627-02000  
 

201.000

SF  

20.96320 4,213.60201.000

4,213.60

0760 ADDED ITEM (LUMP SUM)/ 0.000

1.000

900-00014  
 

1.000

L S 

1,387.94000 1,387.941.000

1,387.94

0765 ADDED ITEM (LUMP SUM)/ 0.000

1.000

900-00014  
 

1.000

L S 

6,900.00000 6,900.001.000

6,900.00

0770 ADDED ITEM (LUMP SUM)/ 0.000

1.000

900-00014  
 

1.000

L S 

14,985.57000 14,985.571.000

14,985.57
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PCN: 12834-BID    ESTIMATE RUN 03/15/2004

PROJECT: STA 012A-034                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:06:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0775 ADDED ITEM (DOLLAR)/ 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0780 ADDED ITEM (DOLLAR)/ SUB-CONTRACTOR LIEN 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0790 ADDED ITEM (LUMP SUM)/ CORRECTING AMOUNT ON 0.000

345.000

900-00014  
 

345.000

L S 

1.00000 345.00345.000

345.00

0795 ADDED ITEM (DOLLAR)/ SUB-CONTRACTOR LIEN 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

CAT 4,423,287.74133,769.614,438,383.18CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES RETAINING WALLS AND EXTENSION TO EXISTING STONE BOX CULVERT

0480 REMOVAL OF FENCE 0.000

0.000

202-01000  
 

0.000

LF  

0.50000 0.000.000

0.00

0485 STRUCTURE EXCAVATION 928.900

0.000

206-00000  
 

928.900

CY  

4.00000 3,715.60928.900

0.00

0490 STRUCTURE BACKFILL (FLOW-FILL) 45.800

0.000

206-00065  
 

45.800

CY  

150.00000 6,870.0045.800

0.00

0495 STRUCTURE BACKFILL (CLASS 1) 825.000

0.000

206-00100  
 

825.000

CY  

22.00000 18,150.00825.000

0.00

0500 FILTER MATERIAL (CLASS A) 2.900

0.000

206-00510  
 

2.900

CY  

38.00000 110.202.900

0.00

0505 FILTER MATERIAL (CLASS B) 65.000

0.000

206-00520  
 

65.000

CY  

34.00000 2,210.0065.000

0.00
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PCN: 12834-BID    ESTIMATE RUN 03/15/2004

PROJECT: STA 012A-034                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:06:55

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES RETAINING WALLS AND EXTENSION TO EXISTING STONE BOX CULVERT

0510 SHORING (AREA 1) 0.000

0.000

206-01781  
 

0.000

L S 

15,500.00000 0.000.000

0.00

0515 TOPSOIL 0.000

0.000

207-00205  
 

0.000

CY  

5.30000 0.000.000

0.00

0520 GEOTEXTILE (DRAINAGE) (CLASS B) 23.100

0.000

420-00111  
 

23.100

SY  

13.00000 300.3023.100

0.00

0525 *STRUCTURAL STEEL (GALVANIZED) 96.000

0.000

509-00001  
 

96.000

LB  

5.75000 552.0096.000

0.00

0530 *CONCRETE CLASS D (BOX CULVERT) 171.500

0.000

601-03030  
 

171.500

CY  

340.00000 58,310.00171.500

0.00

0535 *CONCRETE CLASS D (WALL) 0.000

0.000

601-03050  
 

0.000

CY  

363.00000 0.000.000

0.00

0540 STRUCTURAL CONCRETE COATING 302.000

0.000

601-40300  
 

302.000

SY  

3.15000 951.30302.000

0.00

0545 *REINFORCING STEEL 41,811.000

0.000

602-00000  
 

41,811.000

LB  

0.62000 25,922.8241,811.000

0.00

0545 MATERIAL ALLOWANCE REINFORCING STEEL 0.000

0.000LB  

0.22100 0.000.000

0.00

0550 6 INCH PERFORATED PIPE UNDERDRAIN 33.000

0.000

605-00060  
 

33.000

LF  

13.00000 429.0033.000

0.00

0555 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 245.000

0.000

607-53137  
 

245.000

LF  

14.00000 3,430.00245.000

0.00
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PCN: 12834-BID    ESTIMATE RUN 03/15/2004

PROJECT: STA 012A-034                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:06:55

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES RETAINING WALLS AND EXTENSION TO EXISTING STONE BOX CULVERT

0560 *3 FOOT GATE WALK 2.000

0.000

607-60003  
 

2.000

EACH

120.00000 240.002.000

0.00

0605 BRDG RAIL TY 10R CHANGE ORDER #6 152.000

0.000

606-11010  
 

152.000

LF  

84.50000 12,844.00152.000

0.00

0610 BRDG RAIL TY 10M STRUCTURES   P-17-K AND P-17-L 145.000

0.000

606-11030  
 

145.000

LF  

49.55000 7,184.75145.000

0.00

0615 REM BRIDGE RAILING CHANGE ORDER #6 145.000

0.000

202-00425  
 

145.000

LF  

16.35000 2,370.75145.000

0.00

0625 REM PORT PRESENT STR F/A 4,330.870

0.000

202-00495  
 

4,330.870

L S 

1.00000 4,330.874,330.870

0.00

0630 F/A MODIFY STRUCTURES P-17-K & P-17-L 17,593.340

0.000

700-70131  
 

17,593.340

F A 

1.00000 17,593.3417,593.340

0.00

0650 WATERPROOFING (MEMBRANE) 305.000

0.000

515-00120  
 

305.000

SY  

25.16640 7,675.75305.000

0.00

0655 REM OF ASPH MAT (SPECIAL) STR. P-17-K, P-17-L, AND 
R.R. CROSSING

3,182.000

0.000

202-00226  
 

3,182.000

SY  

2.27157 7,228.143,182.000

0.00

0710 TRANSITION TY 3G STR. P-17-J,  P-17-K & P-17-L 12.000

0.000

606-01370  
 

12.000

EACH

968.00000 11,616.0012.000

0.00

0730 RES MAILBOX STR (TY 2) CHANGE ORDER 20 2.000

0.000

210-00012  
 

2.000

EACH

325.00000 650.002.000

0.00

CAT 192,684.820.00192,684.82CURRENT AMT0300 $ $ $
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PCN: 12834-BID    ESTIMATE RUN 03/15/2004

PROJECT: STA 012A-034                  ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:06:55

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0565 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

20,000.00000 20,000.001.000

0.00

0570 FIELD OFFICE (STATE FURNISHED) 1.000

0.000

620-00009  
 

1.000

EACH

2,500.00000 2,500.001.000

0.00

0575 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

20,000.00000 20,000.001.000

0.00

0580 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

500.00000 500.001.000

0.00

0785 ADDED ITEM (DOLLAR)/ 0.000

711.040

900-00006  
 

711.040

DOL 

1.00000 711.04711.040

711.04

CAT 43,711.04711.0443,711.04CURRENT AMT0400 $ $ $

$ 4,659,683.60134,480.65$4,674,779.04$CURRENT AMTPROJECT TOTAL


